
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wood River Sulfuric Acid Release  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
Wood River Sulfuric Acid Release

Wood River, IL, IL 
Latitude: 38.8518045 Longitude: 90.0991173 

To: Cheryl Newton, EPA
Doug Ballotti, USEPA
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Jaime Brown, U.S. EPA
Jim Augustyn, U.S. EPA
Mark Durno, U.S. EPA
Michael Harris, USEPA
HQ EOC, U.S. EPA
Mark Johnson, ATSDR
Valincia Darby, U.S. DOI
John Nelson, U.S. DOI
Carolyn Bohlen, U.S. EPA
Phillippa Cannon, U.S. EPA
Kim Churchill, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Steve Ridenour, U.S. EPA
John Maritote, U.S. EPA
Rachel Bassler, U.S. EPA
Lindy Nelson, DOI
Furey Eileen, USEPA
Debra Klassman, USEPA
Michael Compher, USEPA
Douglas Aburano, USEPA
Sara Breneman, USEPA
Kathryn Siegel, USEPA
Leverett Nelson, USEPA
Bobby Elzie, Illinois EPA
Jerry Willman, Illinois EPA
Andrew Zajicek, IEPA
Kendall Couch, IEPA
Chris Cahnovsky, IEPA

From: Adam Vrabec, Federal OSC 

Date: 6/8/2021 

Reporting Period: 06/07/2021 to 06/08/2021 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/3/2021 Start Date: 6/3/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Active Production Facility/Transportation  Related
1.1.2 Site Description

Release of spent sulfuric acid from 4 railcars staged on a railroad siding.   The release occurred and was
reported to the NRC (#1306714 ) on June 2, 2021 and involves four tank cars of spent alkylation sulfuric
acid. The release occurred on a set of railroad tracks operated by Norfolk Southern.   Local fire departments
initially sprayed water on all four railcars to control the release of spent sulfuric acid  venting sulfur dioxide. 

Based on a review of the safety data sheet for spent alkylation sulfuric acid, the following contaminants of
interest were identified as for Sitespecific COCs of:  sulfuric acid and sulfur dioxide (SO2).

1.1.2.1 Location

The site is located approximately 1/2 mile to the North of 170 Rand Avenue, Wood River, IL 62048, in
Madison County. GPS locations is 38.8512892197, 90.09852534435.

The release occurred on a set of railroad tracks operated by Norfolk Southern.  The area to the North and
East consist mainly of residential properties.  To the West and South consist of commercial properties. 
1.1.2.2 Description of Threat
On June 2, 2021 a release of Spent Sulfuric Acid occurred from the pressure relief device (PRD) resulting in
the chemical migrating via air downstream and affecting several commercial businesses to the Northeast. 
Nearby residential neighborhoods were also affected due migrating vapors (see below).

On June 3, 2021 it was discovered that three additional railcars were experiencing high pressures resulting
the PRD's going off.  A shelter in place order was issued to approximately 808 homes east of the Site on
the morning of June 3, 2021 and 97 homes west of the Site on the mornings of June 4 and again on June 5,
2021. All orders ended after the morning of June 5, 2021.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 IEPA, USEPA, and START responded on scene to oversee response activities and assessing the situation
on the morning of 06/04/2021

 Norfolk Southern had their emergency response and environmental representatives and contractors on
site, and Phillips 66 had their emergency response contractors on site

 Norfolk Southern and Phillips 66 contractors were going down range to assess the railcars that were
causing the release and providing air monitoring in and around the incident site

 A shower curtain of water was being applied to the leaking tank cars in attempt to knock down/ suppress
spent sulfuric acid vapors.

 Initial NRC report described one railcar leaking, but by the morning of 06/03/2021, three additional railcars
were also leaking.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Unified Command has been established consisting of Norfolk & Southern, Phillips 66, U.S. EPA, and Illinois
Environmental Protection Agency (IEPA) Wood River Fire Department and Madison County EMA. 
2.1.2 Response Actions to Date

 Norfolk Southern Railway (NS) and Phillips 66 created an unified command and deployed emergency

response staff and contractors to mitigate the release;

 24/7 water curtain was being applied to leaking cars until a shroud was constructed around the leaky area;

 Hydrogen sulfide was removed from the shroud via a vacuum truck containing a neutralizing agent;

 Neutralized material was treated at the Phillips 66 treatment plant;

 Periodic pH monitoring of runoff water. 

 Approximately 6 million gallons of water have been used by 2400 hours  06/05/2021 to suppress vapors.

 24/7 air monitoring around perimeter of incident location (see next bullets for details)

 Norfolk Southern Railway (NS) onSite management is supported by their contractor (GHD)

for realtime air monitoring activities, results, and observations from realtime air monitoring

performed in relation to a release of spent sulfuric acid resulting in venting sulfur dioxide. GHD performed

24hour realtime air monitoring and sampling in the surrounding community and at one location near the

release. Air monitoring data was shared with EPA.

 Phillips 66 onSite management is supported by their own air monitoring staff with support from their

contractor CTH. Phillips 66 and CTH performed 24hour realtime air monitoring and sampling in the

surrounding community and near the release. Air monitoring data was shared with EPA.

 EPA START contractor Tetra Tech performed 24hour realtime air monitoring in the surrounding

community. 

Update for 06/05/2021 – 06/06/21 (1500 hours)

 On 06/05/2021, both morning and afternoon operations continued use of water curtain suppression control

of vapors.  24hour, roundthe clock perimeter air monitoring was performed by START, Phillips 66 and

Norfolk & Southern Railroad using the direct read instruments of AreaRAE’s, MultiRAE’s in conjunction with

SPMFlex instruments occasionally performing spot checks with colormetric tubes.  Note: START is

collecting realtime data with four AreaRAE’s and three SPMFlex instruments all connected to Viper

streaming data to the EPA Cloud.  START instruments are deployed as tasked by OSC Vrabec to the far

eastern side of the site placed along South 6th Street for residential surveillance purpose with one AreaRAE

(Air Monitoring Station #5) in an upwind location near the intersection of Rand Avenue and Delmar Street. 

 After the 1800 hours daily operations meeting on 06/05/2021, Unified Command tactic decisions were

made to attempt the capture the vapors due to decreasing pressure from the four railcars . Also, continuous

air monitoring and maintaining a water curtain control of vapors emanating from the four railcars as

additional protective measures. 

Early morning hours of 06/06/2021

 At approximately 0100 hours a crude “bagged” shroud with affixed extraction piping placed covered over
the dome of each railcar with connections to a vacuum truck containing a slurry of soda ash.  Vapors were
drawn from the bag collection device and into the vacuum truck slurry mixture.  Starting at 0345 hours the
bagged system was fully operational on all four venting railcars 

 At approximately 0445 hours, a slurry of soda ash was also spray applied underneath and on both sides of

the venting railcars.

 At 0700 hours, the tactics that were deployed in the early morning hours resulted in no new shelter in

place or road closures unlike the previous two days before in the early morning hours.

 At approximately 1145 hours, the water curtain operations was suspended to test the effectiveness of

bagged vapor control tactic.

 As of 1700 hours the water curtain remains off and no elevated readings of SO2 are observed on air

monitoring equipment, and if observed, they are not sustained readings. 

As of 1800 hours on 06/06/2021

The bagged vapor control system installed on all four tank cars still continue to operate until no vapors are

releasing from the railcars.  If water curtain suppression is needed, the water system will resume tank car

spray suppression of vapors.

USEPA, GHD, CTEH, Phillip 66, Fire departments continue to do 24/7 air monitoring around perimeter of

incident location.

Unified Command continues to operate 24/7

Update for 06/06/2012 – 1800 hours on 06/07/2021

No elevated readings were observed by the site surveillance air monitoring systems.
At 1019 hours railcar #3 successfully completed the planned replacement of all fittings. At this time,
the pressure is holding.
At 1419 hours railcar #2 successfully completed replacement of all fittings and the pressure is
holding.
Shroud collection and control of vapors used in conjunction with scrubbers on Railcars #1 and 4 are
operating nominally.

Update for 6/7/2021 to 6/8/2021
 Sealed railcars the last two remaining railcars making all four railcars sealed;
 Prepared the receiving area in the Phillips 66 refinery for the four sealed railcars by creating an air
monitoring perimeter, water curtain capability, scrubbers, vapor capture system, and vacuum trucks;
 Transported the railcars to the Phillips 66 receiving area; and
 Unified command disbanded following the successful delivery of the railcars to the Phillips 66 receiving
area thus completing the emergency response portion of this incident.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Notice of Federal Interest in a threat of Hazardous Release Incident issued to both Phillips 66 and Norfolk &
Southern Railway Company.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Wastewater  Water  TBD  N/A  Phillips 66 Treatment Facility  OnSite

2.2 Planning Section

2.2.1 Anticipated Activities
 Phillips 66 will monitoring the four tankcar for any pressure increases and stability following the move to
the Phillips 66 receiving area;
 Air monitoring will continue around the four tankcars;
 A high hazard specialty crew will be brought in to remove the material from the tank cars at a to be
determined (TBD) date in the future when deemed safe; 
 Mitigation methods will be deployed if any reactions occur; and
 EPA will be notified prior to material being removed from the tankcars.

2.2.1.1 Planned Response Activities
None anticipated
2.2.1.2 Next Steps
None anticipated
2.2.2 Issues

None

2.3 Logistics Section

None

2.4 Finance Section

2.4.1 Narrative

The START Task Order Line Item Number (TOLIN) was issued for $10,000 on 06/03/2021.  Incremental
financing is expected on 06/08/2021. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Rotating Unified Command
2.5.2 Liaison Officer

Rotating Unified Command
2.5.3 Information Officer

Rotating Unified Command

3. Participating Entities

3.1 Unified Command
US EPA is participating in Unified Command structure

3.2 Cooperating Agencies

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

4. Personnel On Site

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/site/sitrep_profile.aspx?site_id=15228
6.2 Reporting Schedule
Tank cars are secured. Next reporting will occur following the notification that the tank cars are being
remediated.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/3/2021 Start Date: 6/3/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Active Production Facility/Transportation  Related
1.1.2 Site Description

Release of spent sulfuric acid from 4 railcars staged on a railroad siding.   The release occurred and was
reported to the NRC (#1306714 ) on June 2, 2021 and involves four tank cars of spent alkylation sulfuric
acid. The release occurred on a set of railroad tracks operated by Norfolk Southern.   Local fire departments
initially sprayed water on all four railcars to control the release of spent sulfuric acid  venting sulfur dioxide. 

Based on a review of the safety data sheet for spent alkylation sulfuric acid, the following contaminants of
interest were identified as for Sitespecific COCs of:  sulfuric acid and sulfur dioxide (SO2).

1.1.2.1 Location

The site is located approximately 1/2 mile to the North of 170 Rand Avenue, Wood River, IL 62048, in
Madison County. GPS locations is 38.8512892197, 90.09852534435.

The release occurred on a set of railroad tracks operated by Norfolk Southern.  The area to the North and
East consist mainly of residential properties.  To the West and South consist of commercial properties. 
1.1.2.2 Description of Threat
On June 2, 2021 a release of Spent Sulfuric Acid occurred from the pressure relief device (PRD) resulting in
the chemical migrating via air downstream and affecting several commercial businesses to the Northeast. 
Nearby residential neighborhoods were also affected due migrating vapors (see below).

On June 3, 2021 it was discovered that three additional railcars were experiencing high pressures resulting
the PRD's going off.  A shelter in place order was issued to approximately 808 homes east of the Site on
the morning of June 3, 2021 and 97 homes west of the Site on the mornings of June 4 and again on June 5,
2021. All orders ended after the morning of June 5, 2021.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 IEPA, USEPA, and START responded on scene to oversee response activities and assessing the situation
on the morning of 06/04/2021

 Norfolk Southern had their emergency response and environmental representatives and contractors on
site, and Phillips 66 had their emergency response contractors on site

 Norfolk Southern and Phillips 66 contractors were going down range to assess the railcars that were
causing the release and providing air monitoring in and around the incident site

 A shower curtain of water was being applied to the leaking tank cars in attempt to knock down/ suppress
spent sulfuric acid vapors.

 Initial NRC report described one railcar leaking, but by the morning of 06/03/2021, three additional railcars
were also leaking.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Unified Command has been established consisting of Norfolk & Southern, Phillips 66, U.S. EPA, and Illinois
Environmental Protection Agency (IEPA) Wood River Fire Department and Madison County EMA. 
2.1.2 Response Actions to Date

 Norfolk Southern Railway (NS) and Phillips 66 created an unified command and deployed emergency

response staff and contractors to mitigate the release;

 24/7 water curtain was being applied to leaking cars until a shroud was constructed around the leaky area;

 Hydrogen sulfide was removed from the shroud via a vacuum truck containing a neutralizing agent;

 Neutralized material was treated at the Phillips 66 treatment plant;

 Periodic pH monitoring of runoff water. 

 Approximately 6 million gallons of water have been used by 2400 hours  06/05/2021 to suppress vapors.

 24/7 air monitoring around perimeter of incident location (see next bullets for details)

 Norfolk Southern Railway (NS) onSite management is supported by their contractor (GHD)

for realtime air monitoring activities, results, and observations from realtime air monitoring

performed in relation to a release of spent sulfuric acid resulting in venting sulfur dioxide. GHD performed

24hour realtime air monitoring and sampling in the surrounding community and at one location near the

release. Air monitoring data was shared with EPA.

 Phillips 66 onSite management is supported by their own air monitoring staff with support from their

contractor CTH. Phillips 66 and CTH performed 24hour realtime air monitoring and sampling in the

surrounding community and near the release. Air monitoring data was shared with EPA.

 EPA START contractor Tetra Tech performed 24hour realtime air monitoring in the surrounding

community. 

Update for 06/05/2021 – 06/06/21 (1500 hours)

 On 06/05/2021, both morning and afternoon operations continued use of water curtain suppression control

of vapors.  24hour, roundthe clock perimeter air monitoring was performed by START, Phillips 66 and

Norfolk & Southern Railroad using the direct read instruments of AreaRAE’s, MultiRAE’s in conjunction with

SPMFlex instruments occasionally performing spot checks with colormetric tubes.  Note: START is

collecting realtime data with four AreaRAE’s and three SPMFlex instruments all connected to Viper

streaming data to the EPA Cloud.  START instruments are deployed as tasked by OSC Vrabec to the far

eastern side of the site placed along South 6th Street for residential surveillance purpose with one AreaRAE

(Air Monitoring Station #5) in an upwind location near the intersection of Rand Avenue and Delmar Street. 

 After the 1800 hours daily operations meeting on 06/05/2021, Unified Command tactic decisions were

made to attempt the capture the vapors due to decreasing pressure from the four railcars . Also, continuous

air monitoring and maintaining a water curtain control of vapors emanating from the four railcars as

additional protective measures. 

Early morning hours of 06/06/2021

 At approximately 0100 hours a crude “bagged” shroud with affixed extraction piping placed covered over
the dome of each railcar with connections to a vacuum truck containing a slurry of soda ash.  Vapors were
drawn from the bag collection device and into the vacuum truck slurry mixture.  Starting at 0345 hours the
bagged system was fully operational on all four venting railcars 

 At approximately 0445 hours, a slurry of soda ash was also spray applied underneath and on both sides of

the venting railcars.

 At 0700 hours, the tactics that were deployed in the early morning hours resulted in no new shelter in

place or road closures unlike the previous two days before in the early morning hours.

 At approximately 1145 hours, the water curtain operations was suspended to test the effectiveness of

bagged vapor control tactic.

 As of 1700 hours the water curtain remains off and no elevated readings of SO2 are observed on air

monitoring equipment, and if observed, they are not sustained readings. 

As of 1800 hours on 06/06/2021

The bagged vapor control system installed on all four tank cars still continue to operate until no vapors are

releasing from the railcars.  If water curtain suppression is needed, the water system will resume tank car

spray suppression of vapors.

USEPA, GHD, CTEH, Phillip 66, Fire departments continue to do 24/7 air monitoring around perimeter of

incident location.

Unified Command continues to operate 24/7

Update for 06/06/2012 – 1800 hours on 06/07/2021

No elevated readings were observed by the site surveillance air monitoring systems.
At 1019 hours railcar #3 successfully completed the planned replacement of all fittings. At this time,
the pressure is holding.
At 1419 hours railcar #2 successfully completed replacement of all fittings and the pressure is
holding.
Shroud collection and control of vapors used in conjunction with scrubbers on Railcars #1 and 4 are
operating nominally.

Update for 6/7/2021 to 6/8/2021
 Sealed railcars the last two remaining railcars making all four railcars sealed;
 Prepared the receiving area in the Phillips 66 refinery for the four sealed railcars by creating an air
monitoring perimeter, water curtain capability, scrubbers, vapor capture system, and vacuum trucks;
 Transported the railcars to the Phillips 66 receiving area; and
 Unified command disbanded following the successful delivery of the railcars to the Phillips 66 receiving
area thus completing the emergency response portion of this incident.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Notice of Federal Interest in a threat of Hazardous Release Incident issued to both Phillips 66 and Norfolk &
Southern Railway Company.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Wastewater  Water  TBD  N/A  Phillips 66 Treatment Facility  OnSite

2.2 Planning Section

2.2.1 Anticipated Activities
 Phillips 66 will monitoring the four tankcar for any pressure increases and stability following the move to
the Phillips 66 receiving area;
 Air monitoring will continue around the four tankcars;
 A high hazard specialty crew will be brought in to remove the material from the tank cars at a to be
determined (TBD) date in the future when deemed safe; 
 Mitigation methods will be deployed if any reactions occur; and
 EPA will be notified prior to material being removed from the tankcars.

2.2.1.1 Planned Response Activities
None anticipated
2.2.1.2 Next Steps
None anticipated
2.2.2 Issues

None

2.3 Logistics Section

None

2.4 Finance Section

2.4.1 Narrative

The START Task Order Line Item Number (TOLIN) was issued for $10,000 on 06/03/2021.  Incremental
financing is expected on 06/08/2021. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Rotating Unified Command
2.5.2 Liaison Officer

Rotating Unified Command
2.5.3 Information Officer

Rotating Unified Command

3. Participating Entities

3.1 Unified Command
US EPA is participating in Unified Command structure

3.2 Cooperating Agencies

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

4. Personnel On Site

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/site/sitrep_profile.aspx?site_id=15228
6.2 Reporting Schedule
Tank cars are secured. Next reporting will occur following the notification that the tank cars are being
remediated.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wood River Sulfuric Acid Release  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
Wood River Sulfuric Acid Release

Wood River, IL, IL 
Latitude: 38.8518045 Longitude: 90.0991173 

To: Cheryl Newton, EPA
Doug Ballotti, USEPA
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Jaime Brown, U.S. EPA
Jim Augustyn, U.S. EPA
Mark Durno, U.S. EPA
Michael Harris, USEPA
HQ EOC, U.S. EPA
Mark Johnson, ATSDR
Valincia Darby, U.S. DOI
John Nelson, U.S. DOI
Carolyn Bohlen, U.S. EPA
Phillippa Cannon, U.S. EPA
Kim Churchill, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Steve Ridenour, U.S. EPA
John Maritote, U.S. EPA
Rachel Bassler, U.S. EPA
Lindy Nelson, DOI
Furey Eileen, USEPA
Debra Klassman, USEPA
Michael Compher, USEPA
Douglas Aburano, USEPA
Sara Breneman, USEPA
Kathryn Siegel, USEPA
Leverett Nelson, USEPA
Bobby Elzie, Illinois EPA
Jerry Willman, Illinois EPA
Andrew Zajicek, IEPA
Kendall Couch, IEPA
Chris Cahnovsky, IEPA

From: Adam Vrabec, Federal OSC 

Date: 6/8/2021 

Reporting Period: 06/07/2021 to 06/08/2021 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/3/2021 Start Date: 6/3/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Active Production Facility/Transportation  Related
1.1.2 Site Description

Release of spent sulfuric acid from 4 railcars staged on a railroad siding.   The release occurred and was
reported to the NRC (#1306714 ) on June 2, 2021 and involves four tank cars of spent alkylation sulfuric
acid. The release occurred on a set of railroad tracks operated by Norfolk Southern.   Local fire departments
initially sprayed water on all four railcars to control the release of spent sulfuric acid  venting sulfur dioxide. 

Based on a review of the safety data sheet for spent alkylation sulfuric acid, the following contaminants of
interest were identified as for Sitespecific COCs of:  sulfuric acid and sulfur dioxide (SO2).

1.1.2.1 Location

The site is located approximately 1/2 mile to the North of 170 Rand Avenue, Wood River, IL 62048, in
Madison County. GPS locations is 38.8512892197, 90.09852534435.

The release occurred on a set of railroad tracks operated by Norfolk Southern.  The area to the North and
East consist mainly of residential properties.  To the West and South consist of commercial properties. 
1.1.2.2 Description of Threat
On June 2, 2021 a release of Spent Sulfuric Acid occurred from the pressure relief device (PRD) resulting in
the chemical migrating via air downstream and affecting several commercial businesses to the Northeast. 
Nearby residential neighborhoods were also affected due migrating vapors (see below).

On June 3, 2021 it was discovered that three additional railcars were experiencing high pressures resulting
the PRD's going off.  A shelter in place order was issued to approximately 808 homes east of the Site on
the morning of June 3, 2021 and 97 homes west of the Site on the mornings of June 4 and again on June 5,
2021. All orders ended after the morning of June 5, 2021.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 IEPA, USEPA, and START responded on scene to oversee response activities and assessing the situation
on the morning of 06/04/2021

 Norfolk Southern had their emergency response and environmental representatives and contractors on
site, and Phillips 66 had their emergency response contractors on site

 Norfolk Southern and Phillips 66 contractors were going down range to assess the railcars that were
causing the release and providing air monitoring in and around the incident site

 A shower curtain of water was being applied to the leaking tank cars in attempt to knock down/ suppress
spent sulfuric acid vapors.

 Initial NRC report described one railcar leaking, but by the morning of 06/03/2021, three additional railcars
were also leaking.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Unified Command has been established consisting of Norfolk & Southern, Phillips 66, U.S. EPA, and Illinois
Environmental Protection Agency (IEPA) Wood River Fire Department and Madison County EMA. 
2.1.2 Response Actions to Date

 Norfolk Southern Railway (NS) and Phillips 66 created an unified command and deployed emergency

response staff and contractors to mitigate the release;

 24/7 water curtain was being applied to leaking cars until a shroud was constructed around the leaky area;

 Hydrogen sulfide was removed from the shroud via a vacuum truck containing a neutralizing agent;

 Neutralized material was treated at the Phillips 66 treatment plant;

 Periodic pH monitoring of runoff water. 

 Approximately 6 million gallons of water have been used by 2400 hours  06/05/2021 to suppress vapors.

 24/7 air monitoring around perimeter of incident location (see next bullets for details)

 Norfolk Southern Railway (NS) onSite management is supported by their contractor (GHD)

for realtime air monitoring activities, results, and observations from realtime air monitoring

performed in relation to a release of spent sulfuric acid resulting in venting sulfur dioxide. GHD performed

24hour realtime air monitoring and sampling in the surrounding community and at one location near the

release. Air monitoring data was shared with EPA.

 Phillips 66 onSite management is supported by their own air monitoring staff with support from their

contractor CTH. Phillips 66 and CTH performed 24hour realtime air monitoring and sampling in the

surrounding community and near the release. Air monitoring data was shared with EPA.

 EPA START contractor Tetra Tech performed 24hour realtime air monitoring in the surrounding

community. 

Update for 06/05/2021 – 06/06/21 (1500 hours)

 On 06/05/2021, both morning and afternoon operations continued use of water curtain suppression control

of vapors.  24hour, roundthe clock perimeter air monitoring was performed by START, Phillips 66 and

Norfolk & Southern Railroad using the direct read instruments of AreaRAE’s, MultiRAE’s in conjunction with

SPMFlex instruments occasionally performing spot checks with colormetric tubes.  Note: START is

collecting realtime data with four AreaRAE’s and three SPMFlex instruments all connected to Viper

streaming data to the EPA Cloud.  START instruments are deployed as tasked by OSC Vrabec to the far

eastern side of the site placed along South 6th Street for residential surveillance purpose with one AreaRAE

(Air Monitoring Station #5) in an upwind location near the intersection of Rand Avenue and Delmar Street. 

 After the 1800 hours daily operations meeting on 06/05/2021, Unified Command tactic decisions were

made to attempt the capture the vapors due to decreasing pressure from the four railcars . Also, continuous

air monitoring and maintaining a water curtain control of vapors emanating from the four railcars as

additional protective measures. 

Early morning hours of 06/06/2021

 At approximately 0100 hours a crude “bagged” shroud with affixed extraction piping placed covered over
the dome of each railcar with connections to a vacuum truck containing a slurry of soda ash.  Vapors were
drawn from the bag collection device and into the vacuum truck slurry mixture.  Starting at 0345 hours the
bagged system was fully operational on all four venting railcars 

 At approximately 0445 hours, a slurry of soda ash was also spray applied underneath and on both sides of

the venting railcars.

 At 0700 hours, the tactics that were deployed in the early morning hours resulted in no new shelter in

place or road closures unlike the previous two days before in the early morning hours.

 At approximately 1145 hours, the water curtain operations was suspended to test the effectiveness of

bagged vapor control tactic.

 As of 1700 hours the water curtain remains off and no elevated readings of SO2 are observed on air

monitoring equipment, and if observed, they are not sustained readings. 

As of 1800 hours on 06/06/2021

The bagged vapor control system installed on all four tank cars still continue to operate until no vapors are

releasing from the railcars.  If water curtain suppression is needed, the water system will resume tank car

spray suppression of vapors.

USEPA, GHD, CTEH, Phillip 66, Fire departments continue to do 24/7 air monitoring around perimeter of

incident location.

Unified Command continues to operate 24/7

Update for 06/06/2012 – 1800 hours on 06/07/2021

No elevated readings were observed by the site surveillance air monitoring systems.
At 1019 hours railcar #3 successfully completed the planned replacement of all fittings. At this time,
the pressure is holding.
At 1419 hours railcar #2 successfully completed replacement of all fittings and the pressure is
holding.
Shroud collection and control of vapors used in conjunction with scrubbers on Railcars #1 and 4 are
operating nominally.

Update for 6/7/2021 to 6/8/2021
 Sealed railcars the last two remaining railcars making all four railcars sealed;
 Prepared the receiving area in the Phillips 66 refinery for the four sealed railcars by creating an air
monitoring perimeter, water curtain capability, scrubbers, vapor capture system, and vacuum trucks;
 Transported the railcars to the Phillips 66 receiving area; and
 Unified command disbanded following the successful delivery of the railcars to the Phillips 66 receiving
area thus completing the emergency response portion of this incident.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Notice of Federal Interest in a threat of Hazardous Release Incident issued to both Phillips 66 and Norfolk &
Southern Railway Company.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Wastewater  Water  TBD  N/A  Phillips 66 Treatment Facility  OnSite

2.2 Planning Section

2.2.1 Anticipated Activities
 Phillips 66 will monitoring the four tankcar for any pressure increases and stability following the move to
the Phillips 66 receiving area;
 Air monitoring will continue around the four tankcars;
 A high hazard specialty crew will be brought in to remove the material from the tank cars at a to be
determined (TBD) date in the future when deemed safe; 
 Mitigation methods will be deployed if any reactions occur; and
 EPA will be notified prior to material being removed from the tankcars.

2.2.1.1 Planned Response Activities
None anticipated
2.2.1.2 Next Steps
None anticipated
2.2.2 Issues

None

2.3 Logistics Section

None

2.4 Finance Section

2.4.1 Narrative

The START Task Order Line Item Number (TOLIN) was issued for $10,000 on 06/03/2021.  Incremental
financing is expected on 06/08/2021. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Rotating Unified Command
2.5.2 Liaison Officer

Rotating Unified Command
2.5.3 Information Officer

Rotating Unified Command

3. Participating Entities

3.1 Unified Command
US EPA is participating in Unified Command structure

3.2 Cooperating Agencies

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

4. Personnel On Site

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/site/sitrep_profile.aspx?site_id=15228
6.2 Reporting Schedule
Tank cars are secured. Next reporting will occur following the notification that the tank cars are being
remediated.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wood River Sulfuric Acid Release  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
Wood River Sulfuric Acid Release

Wood River, IL, IL 
Latitude: 38.8518045 Longitude: 90.0991173 

To: Cheryl Newton, EPA
Doug Ballotti, USEPA
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Jaime Brown, U.S. EPA
Jim Augustyn, U.S. EPA
Mark Durno, U.S. EPA
Michael Harris, USEPA
HQ EOC, U.S. EPA
Mark Johnson, ATSDR
Valincia Darby, U.S. DOI
John Nelson, U.S. DOI
Carolyn Bohlen, U.S. EPA
Phillippa Cannon, U.S. EPA
Kim Churchill, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Steve Ridenour, U.S. EPA
John Maritote, U.S. EPA
Rachel Bassler, U.S. EPA
Lindy Nelson, DOI
Furey Eileen, USEPA
Debra Klassman, USEPA
Michael Compher, USEPA
Douglas Aburano, USEPA
Sara Breneman, USEPA
Kathryn Siegel, USEPA
Leverett Nelson, USEPA
Bobby Elzie, Illinois EPA
Jerry Willman, Illinois EPA
Andrew Zajicek, IEPA
Kendall Couch, IEPA
Chris Cahnovsky, IEPA

From: Adam Vrabec, Federal OSC 

Date: 6/8/2021 

Reporting Period: 06/07/2021 to 06/08/2021 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/3/2021 Start Date: 6/3/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Active Production Facility/Transportation  Related
1.1.2 Site Description

Release of spent sulfuric acid from 4 railcars staged on a railroad siding.   The release occurred and was
reported to the NRC (#1306714 ) on June 2, 2021 and involves four tank cars of spent alkylation sulfuric
acid. The release occurred on a set of railroad tracks operated by Norfolk Southern.   Local fire departments
initially sprayed water on all four railcars to control the release of spent sulfuric acid  venting sulfur dioxide. 

Based on a review of the safety data sheet for spent alkylation sulfuric acid, the following contaminants of
interest were identified as for Sitespecific COCs of:  sulfuric acid and sulfur dioxide (SO2).

1.1.2.1 Location

The site is located approximately 1/2 mile to the North of 170 Rand Avenue, Wood River, IL 62048, in
Madison County. GPS locations is 38.8512892197, 90.09852534435.

The release occurred on a set of railroad tracks operated by Norfolk Southern.  The area to the North and
East consist mainly of residential properties.  To the West and South consist of commercial properties. 
1.1.2.2 Description of Threat
On June 2, 2021 a release of Spent Sulfuric Acid occurred from the pressure relief device (PRD) resulting in
the chemical migrating via air downstream and affecting several commercial businesses to the Northeast. 
Nearby residential neighborhoods were also affected due migrating vapors (see below).

On June 3, 2021 it was discovered that three additional railcars were experiencing high pressures resulting
the PRD's going off.  A shelter in place order was issued to approximately 808 homes east of the Site on
the morning of June 3, 2021 and 97 homes west of the Site on the mornings of June 4 and again on June 5,
2021. All orders ended after the morning of June 5, 2021.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 IEPA, USEPA, and START responded on scene to oversee response activities and assessing the situation
on the morning of 06/04/2021

 Norfolk Southern had their emergency response and environmental representatives and contractors on
site, and Phillips 66 had their emergency response contractors on site

 Norfolk Southern and Phillips 66 contractors were going down range to assess the railcars that were
causing the release and providing air monitoring in and around the incident site

 A shower curtain of water was being applied to the leaking tank cars in attempt to knock down/ suppress
spent sulfuric acid vapors.

 Initial NRC report described one railcar leaking, but by the morning of 06/03/2021, three additional railcars
were also leaking.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Unified Command has been established consisting of Norfolk & Southern, Phillips 66, U.S. EPA, and Illinois
Environmental Protection Agency (IEPA) Wood River Fire Department and Madison County EMA. 
2.1.2 Response Actions to Date

 Norfolk Southern Railway (NS) and Phillips 66 created an unified command and deployed emergency

response staff and contractors to mitigate the release;

 24/7 water curtain was being applied to leaking cars until a shroud was constructed around the leaky area;

 Hydrogen sulfide was removed from the shroud via a vacuum truck containing a neutralizing agent;

 Neutralized material was treated at the Phillips 66 treatment plant;

 Periodic pH monitoring of runoff water. 

 Approximately 6 million gallons of water have been used by 2400 hours  06/05/2021 to suppress vapors.

 24/7 air monitoring around perimeter of incident location (see next bullets for details)

 Norfolk Southern Railway (NS) onSite management is supported by their contractor (GHD)

for realtime air monitoring activities, results, and observations from realtime air monitoring

performed in relation to a release of spent sulfuric acid resulting in venting sulfur dioxide. GHD performed

24hour realtime air monitoring and sampling in the surrounding community and at one location near the

release. Air monitoring data was shared with EPA.

 Phillips 66 onSite management is supported by their own air monitoring staff with support from their

contractor CTH. Phillips 66 and CTH performed 24hour realtime air monitoring and sampling in the

surrounding community and near the release. Air monitoring data was shared with EPA.

 EPA START contractor Tetra Tech performed 24hour realtime air monitoring in the surrounding

community. 

Update for 06/05/2021 – 06/06/21 (1500 hours)

 On 06/05/2021, both morning and afternoon operations continued use of water curtain suppression control

of vapors.  24hour, roundthe clock perimeter air monitoring was performed by START, Phillips 66 and

Norfolk & Southern Railroad using the direct read instruments of AreaRAE’s, MultiRAE’s in conjunction with

SPMFlex instruments occasionally performing spot checks with colormetric tubes.  Note: START is

collecting realtime data with four AreaRAE’s and three SPMFlex instruments all connected to Viper

streaming data to the EPA Cloud.  START instruments are deployed as tasked by OSC Vrabec to the far

eastern side of the site placed along South 6th Street for residential surveillance purpose with one AreaRAE

(Air Monitoring Station #5) in an upwind location near the intersection of Rand Avenue and Delmar Street. 

 After the 1800 hours daily operations meeting on 06/05/2021, Unified Command tactic decisions were

made to attempt the capture the vapors due to decreasing pressure from the four railcars . Also, continuous

air monitoring and maintaining a water curtain control of vapors emanating from the four railcars as

additional protective measures. 

Early morning hours of 06/06/2021

 At approximately 0100 hours a crude “bagged” shroud with affixed extraction piping placed covered over
the dome of each railcar with connections to a vacuum truck containing a slurry of soda ash.  Vapors were
drawn from the bag collection device and into the vacuum truck slurry mixture.  Starting at 0345 hours the
bagged system was fully operational on all four venting railcars 

 At approximately 0445 hours, a slurry of soda ash was also spray applied underneath and on both sides of

the venting railcars.

 At 0700 hours, the tactics that were deployed in the early morning hours resulted in no new shelter in

place or road closures unlike the previous two days before in the early morning hours.

 At approximately 1145 hours, the water curtain operations was suspended to test the effectiveness of

bagged vapor control tactic.

 As of 1700 hours the water curtain remains off and no elevated readings of SO2 are observed on air

monitoring equipment, and if observed, they are not sustained readings. 

As of 1800 hours on 06/06/2021

The bagged vapor control system installed on all four tank cars still continue to operate until no vapors are

releasing from the railcars.  If water curtain suppression is needed, the water system will resume tank car

spray suppression of vapors.

USEPA, GHD, CTEH, Phillip 66, Fire departments continue to do 24/7 air monitoring around perimeter of

incident location.

Unified Command continues to operate 24/7

Update for 06/06/2012 – 1800 hours on 06/07/2021

No elevated readings were observed by the site surveillance air monitoring systems.
At 1019 hours railcar #3 successfully completed the planned replacement of all fittings. At this time,
the pressure is holding.
At 1419 hours railcar #2 successfully completed replacement of all fittings and the pressure is
holding.
Shroud collection and control of vapors used in conjunction with scrubbers on Railcars #1 and 4 are
operating nominally.

Update for 6/7/2021 to 6/8/2021
 Sealed railcars the last two remaining railcars making all four railcars sealed;
 Prepared the receiving area in the Phillips 66 refinery for the four sealed railcars by creating an air
monitoring perimeter, water curtain capability, scrubbers, vapor capture system, and vacuum trucks;
 Transported the railcars to the Phillips 66 receiving area; and
 Unified command disbanded following the successful delivery of the railcars to the Phillips 66 receiving
area thus completing the emergency response portion of this incident.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Notice of Federal Interest in a threat of Hazardous Release Incident issued to both Phillips 66 and Norfolk &
Southern Railway Company.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Wastewater  Water  TBD  N/A  Phillips 66 Treatment Facility  OnSite

2.2 Planning Section

2.2.1 Anticipated Activities
 Phillips 66 will monitoring the four tankcar for any pressure increases and stability following the move to
the Phillips 66 receiving area;
 Air monitoring will continue around the four tankcars;
 A high hazard specialty crew will be brought in to remove the material from the tank cars at a to be
determined (TBD) date in the future when deemed safe; 
 Mitigation methods will be deployed if any reactions occur; and
 EPA will be notified prior to material being removed from the tankcars.

2.2.1.1 Planned Response Activities
None anticipated
2.2.1.2 Next Steps
None anticipated
2.2.2 Issues

None

2.3 Logistics Section

None

2.4 Finance Section

2.4.1 Narrative

The START Task Order Line Item Number (TOLIN) was issued for $10,000 on 06/03/2021.  Incremental
financing is expected on 06/08/2021. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Rotating Unified Command
2.5.2 Liaison Officer

Rotating Unified Command
2.5.3 Information Officer

Rotating Unified Command

3. Participating Entities

3.1 Unified Command
US EPA is participating in Unified Command structure

3.2 Cooperating Agencies

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

4. Personnel On Site

USEPA, IEPA, Norfolk Southern, Phillips  66,  Madison County EMA, Wood River Fire Department.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/site/sitrep_profile.aspx?site_id=15228
6.2 Reporting Schedule
Tank cars are secured. Next reporting will occur following the notification that the tank cars are being
remediated.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/site/sitrep_profile.aspx?site_id=15228





